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Personnel On-Site: 

EPA OSC – Peter Lisichenko, Patrick Ahern 

START V – Thomas O’Donnell and David Benoit 

ERRS Contractor: Environmental Restoration (ER) with US Ecology 

 

Weather: Rainy, 20% chance of snow/rain, Lo: 57°F, High: 73°F, Winds: 3 mph SE, 99% humidity. 

  

Health and Safety: Safety topics included: COVID-19, site traffic, heavy equipment awareness, heat 

stress, using proper personal protective equipment (PPE), ticks, and radiation hazards.  

Activities Completed: 

 

1. The U.S. Environmental Protection Agency’s (EPA) Emergency and Rapid Response Services 

(ERRS) contractor finished setting up the staging area with industrial scale. 

2. EPA’s Superfund Technical Assessment & Response Team V (START V) contractor, Weston 

Solutions, Inc., continued bounding of the Ludlum 3030. 

3. START V continued to conduct Community Air Monitoring on Site. A total of three stations 

were deployed. Each station consisted of a viperized DustTrack and a RADeCO volumetric air 

sampler. 

4. START V continued to screen concrete and soil to inform Site excavation activities. 

5. ERRS continued breaking concrete and excavating soil. 

6. START V began sampling of excavation areas. One side wall and two base soil samples taken 

from Area 6 driveway. 

7. ERRS began filling super sacks with soil and staging in super sack staging area. 

8. START V began to screen super sacks and record weight in preparation for disposal. 

9. At the end of the workday, START V uploaded field data to the EPA internet SharePoint site 

designated for the Site. 

Planned Activities for June 04, 2021: 

 

1. START V will continue to screen excavations and super sacks as needed. 

2. ERRS will continue breaking up concrete in the Area 7 garage. 

3. START V will continue community air monitoring as needed.
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Soil Excavation & Backfill Data: 

 

 

 

Soil Mass Excavated Today (In Pounds) 21,814 

Cumulative Soil Mass Excavated (In Pounds) 21,814 

Total Number of Disposal Trucks Today 0 

Total Number of Disposal Trucks to Date 0 

Soil Volume Transferred to Disposal Trucks 0 

Cumulative Disposal Volume Removed to Date (In Tons) 0 

Number of Backfill Trucks Today 0 

Number of Backfill Trucks to Date 0 

Backfill Received Today (In Tons) 0 

Cumulative Backfill Volume to Date (In Tons) 0 
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Site Photographs: 

 

 
View of ERRS breaking up concrete in Area 6. 

 

 
View of ERRS using saw cutter to cut concrete in preparation for drilling. 

 



Thursday, June 03, 2021 

5 

 
View of ERRS filling super sack with excavated soil from Area 6. 

 

 
View of scanned and indexed super sacks in staging area.
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Daily Weather Summary: 

 
TEMPERATURE 

(oF) 

PRECIPITATION 

(inches) 

WIND SPEED 

(mph) 

WIND DIRECTION RELATIVE 

HUMIDITY 

(Daily Average %) 

High         Low 

73             57 
0.3 

High    Average 

   3          2 

High     Highest Gust 

 SE                 SE 
99 

Source: https://www.wunderground.com/ 
 
Removal Activity Summary: 
 
The EPA’s ERRS contractor, ER, continued removal action activities at the Holy Trinity Cemetery Area 

6 & 7 Site (the Site). Construction of the super sack staging area was completed, and the removal of 

contaminated soil began. The Site was secured at the end of the workday.   

 

The EPA’s START V contractor documented Site activities, performed air monitoring, and conducted 

sampling of the soil that will disposed of. Using three Dust Track II (model 8533EP) air monitoring 

devices and three RADēCO (model H-810), three air monitoring stations were set up at the Site.  The air 

monitoring locations were west of the Site facing the property owner’s home (AS01), north of the Site 

near a telephone poll, facing the immediate excavation area (AS02) and northeast of the Site in a drainage 

ditch facing the immediate excavation area (AS03).  The air monitoring units were calibrated before use 

and allowed to run for approximately 8-hours.  The fugitive dust (total particulate matter) data generated 

during air monitoring of Site activities was compared to Site-Specific Action Levels (SSALs).  Air 

monitoring data was below the SSAL for this reporting period. START V screened work zones and super 

sacks for radiation levels to inform excavation activities. 

 
Note:  SSAL utilized on site are currently 0.100 mg/m3, 15-minute average over background level, with a maximum of 0.150 

mg/m3, 15- minute average.  As part of on-site safety procedure, if this level is exceeded for a period of 15 minutes, site activities 

must be suspended, and results will be reported to the EPA On-Scene Coordinator. 
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Prevailing Wind Direction: 

 

 
This map is subject to Google’s Terms of Service, and Google owns the rights therein. Portions of this image have been removed for clarity. 

 

Air Monitoring Locations: 

 

 

STATION # 3 

AS03 

STATION # 1 

AS01 

STATION # 2 

AS02 


